Timesheet for Dario Alanis
Week No. 42 ending Sunday, Oct 24, 2010

Project No.	WBS No.	Supl Code	RT/OT	Mon 10/18	Tue 10/19	Wed 10/20	Thu 10/21	Fri 10/22	Sat 10/23	Sun 10/24	Total	Remarks
10-017 Browse Document Alignment	SE:SR50 MPDR Design Study	N/A	RT	8.00	8.00	8.00	5.00				29.00	3D PIPING MODEL
			OT									
		Total Regular Hours		8.00	8.00	8.00	5.00				29.00	
		Total Overtime Hours										
		Total Hours		8.00	8.00	8.00	5.00				29.00	

Dario Alanis
Employee: Certified Correct

Randall Kalisek for Matthew Svoboda
Project Managers: Approved

Randall Kalisek
Supervisor: Approved

Randall Kalisek for Matthew Svoboda
Group Managers: Approved

_____
Clients: Accepted

Timesheet for Matthew Svoboda
Week No. 42 ending Sunday, Oct 24, 2010

Project No.	WBS No.	Supl Code	RT/OT	Mon 10/18	Tue 10/19	Wed 10/20	Thu 10/21	Fri 10/22	Sat 10/23	Sun 10/24	Total	Remarks
10-017 Browse Document Alignment	PM:PZ40 General Project Management	N/A	RT			1.00		1.00			2.00	General PM - Budgetary Assessment and Carryover recommendations
			OT									
10-017 Browse Document Alignment	PM:PZ70 Genral Engineering Support	N/A	RT	2.00							2.00	Uptime Analysis Comment Discussions with Tom Condon
			OT									
		Total Regular Hours		2.00		1.00		1.00			4.00	
		Total Overtime Hours										
		Total Hours		2.00		1.00		1.00			4.00	

Matthew Svoboda
Employee: Certified Correct

Randall Kalisek for Matthew Svoboda
Project Managers: Approved

Randall Kalisek for Matthew Svoboda
Supervisor: Approved

Randall Kalisek for Matthew Svoboda
Group Managers: Approved

_____
Clients: Accepted